



in partnership with



My ref: HW10022
Date: 27th September 2017

The Owner / Occupier

Carriageway Resurfacing / Patching

Via East Midlands in partnership with Nottinghamshire County Council intend to carry out carriageway resurfacing / patching on Main Street, Woodborough.

The proposed programmed start date is Monday 23rd October 2017 with works planned for a period of 6 days. The programmed dates given below are a guide, which can be affected by weather conditions and material deliveries.

The work will be carried out using a full road closure with pedestrian access available at all times. This is to comply with the current Health & Safety legislations to protect the public and our own workforce, the associated side roads will also come under road closures when required.

Traffic Marshalls will be in the vicinity of the junctions throughout the working periods to give advice on access / egress. Please take care during these works and observe all signs and instructions from site personnel. Due to the nature of the works vehicle access to properties will be unavailable at certain periods.

Programmed working periods are from 8.00am to 5.00pm.

Date	Works	Works area	Access
Monday 23 rd	Excavate 50mm depth carriageway surface	Shelt Hill to Roe Lane including Roe Lane	From Bank Hill unless directed by Traffic Marshal
Tuesday 24 th	Excavate 50mm depth carriageway surface	Roe Lane to Bank Hill	From Shelt Hill unless directed by Traffic Marshal
Wednesday 25 th	Replace damaged / worn Iron work	Shelt Hill to Roe Lane	From Bank Hill unless directed by Traffic Marshal
Thursday 26 th	Replace damaged / worn Iron work Lay new carriageway surface	Roe Lane to Bank Hill Shelt Hill to Roe Lane	From Bank Hill unless directed by Traffic Marshal
Friday 27 th	Lay new carriageway surface	Roe Lane to Bank Hill including Roe Lane	From Shelt Hill unless directed by Traffic Marshal
Saturday 28 th (4 hours)	Lay road markings	Shelt Hill to Bank Hill	Directed by Traffic Marshals

www.viaem.co.uk • Tel: 01623 873873

Bilsthorpe Depot, Bilsthorpe Business Park, Bilsthorpe
 Nottinghamshire NG22 8ST

Via East Midlands Limited. Registered in England no. 09903246



in partnership with



**Nottinghamshire
County Council**

A certain amount of minor noise may be generated with this operation such as engine noise of equipment and pneumatic excavation but we endeavour to keep this to a minimum. Construction work may continue beyond these hours in isolated cases and workforce may still be onsite to prevent vehicles damaging freshly laid materials.

Tarmac will be delivering the works for Via East Midlands. **The Contracts Manager for the works is Shaun Faulkner 07595 799328, day time working periods only for the duration of the works on site.** Contact phone number outside these hours is 0300 500 8080.

We apologise in advance for any inconvenience this may cause, however we would also like to ask for your patience and co-operation whilst the works are in progress and we would like to assure you that every effort will be made to keep the disruption to a minimum, if you have any special circumstances we should need to know about such as disabled access, health visits, deliveries/collections, please do not hesitate to call Paul Shacklock 0115 804 2145 (email: paul.shacklock@viaem.co.uk) or Steve Whyld 0115 804 2158 or contact via post / e-mail.

On behalf of Via East Midlands, Nottinghamshire County Council and Tarmac I would like to thank you for your assistance and co-operation.

Yours faithfully

A handwritten signature in black ink that reads "S Whyld".

Steve Whyld
Project Engineer
Tel: 0115 804 2158
Email: steve.whyld@viaem.co.uk

www.viaem.co.uk • Tel: 01623 873873

Bilsthorpe Depot, Bilsthorpe Business Park, Bilsthorpe
Nottinghamshire NG22 8ST

Via East Midlands Limited. Registered in England no. 09903246